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SIGNIFICANT PROJECT STEPS 
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Project survey and allocating the wind turbines  

Unanimous district council decision in favour of the 
wind park Scharndorf 

Wind measurement installation  
(measurement duration: 1 year) 

Designation of areas application  

_____________
 1999 / 2000 

Feb. 28th 

First environmental impact assessment application 
for a wind park in Austria   

Nov. 26th 

Environmental impact assessment notification  

Jan. 23rd 

Accepted as an ecological power station 

Construction work started (lanes, cabling, 
assembly areas and fundament) 

Mai 12th 
Construction start of the first wind turbine 

Wind park construction ceremony  

Completed construction of the last wind turbine Aug. 8th 

Sep. 6th 

_____________
 2001 

_____________
 2004 

Nov. 14th 

Jan. 25th 

Nov. 29th 

_____________
 2002 

_____________
 2003 

July 29th 

Initial operation of the transformer station / Initial 
operation of the first wind turbine 

Completed initial operation of all 11 wind turbines  

Dec. 5th 

Dec. 19th 

Grand opening of the wind park Scharndorf and 
the wind-bicycle-lane by the member of the 
provincial government of Lower Austria 

June 5th 

  


